

## OPPORTUNITY BRIEF FOR INFRASTRUCTURE



SUMMARY				
Definition of the opportunity or issue being highlighted. Initiator please complete the following fields.				
<b>Title:*</b>	Inlet Piping Rectification - Woden			
<b>Project Initiator:*</b>		<b>SAP WBS:</b>	AAN-RAC-000007	
<b>Inquiry Number:*</b>	1.00485e+007	<b>Service Type:*</b>	CAPEX_Stay in Business	
<b>In Regulatory Allowance:</b>		<b>Asset:*</b>	ActewAGL	
<b>Opportunity: *</b>	The internal gas pressure within Westfield Woden is above the maximum allowable pressure as per the current regulations.			
<b>Objective:*</b>	Meet the compliance requirements for meter sets within Westfield Woden.			
<b>Project Justification:*</b>	To satisfy the requirements for compliance and safety.			
	<input type="checkbox"/> Commercial	<input type="checkbox"/> Integrity	<input checked="" type="checkbox"/> Compliance	<input type="checkbox"/> Business Development
		<b>Asset Risk Rating:*</b>	High	<b>Solution Required By:*</b>
				30/06/2021

OPTIONS CONSIDERATION			
List of potential options to resolve the issue or opportunity. Include both options considered and rejected.			
	Option Description & Assumptions	Delivery Risks & Constraints	Cost Estimate
<b>Option 1 (Preferred):</b>	Relocate BRs and meter sets where necessary	UTR to accept proposed changes	\$670,000
<b>Option 2:</b>			
<b>Option 3:</b>			
<b>Do Nothing:</b>	Not an option	Fines by UTR	\$1,000,000
<b>Comments:</b>			

PROJECT SCHEDULE			
Initial view of the key milestones of the project, as well as approver and responsible group.			
	Gate & PMM Phase	Target Date	Comments
<b>Project Schedule:</b>	Gate 1 - Initiate		
	Gate 2 - Plan & Define		
	Gate 3 - Plan & Define		
	Gate 4 - Deliver		
	Gate 5 - Deliver		
	Gate 6 - Deliver		
	Gate 7 - Close		




**FINANCIAL FORECAST**

Financial overview of the project, providing an oversight on how much the project is expected to cost against the AMP budget allocation.

**Project Estimate:\***  This value is automatically populated with the value from Option 1 (Preferred) Cost Estimate under Options Consideration.

**REFERENCED DOCUMENTS**

Please note hyperlinks must begin with "http://"

Document No.	Title	ECMS Link / Reference
1	<input type="text"/>	
2	<input type="text"/>	
3	<input type="text"/>	
<b>Additional Attachments</b> <i>(Please ensure attached documents are included in project folder)</i>		

**APPROVAL**

Approver	Title	Name	Approval
<b><u>Recommended By</u></b>	Project Initiator*		<input type="text"/>
<b><u>Agreed By</u></b>	Asset Strategy Representative*		<input type="text"/>
<b><u>Decided By</u></b>	Asset Investment Manager (AMP)/ GM Commercial (Commercial)*		<input type="text"/>

**COMMENTS**

Please fill in all highlighted fields

Print Gate

Outstanding Approval

✓ Title Related Content Created

There are no items to show in this view of the "Tasks" list.