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Business Westgate tunnel 

Title Data centre connection  

Project ID CP BUS 5.02 - Westgate Tunnel - Jan2020 - Public Confidential 

Category Customer Connections 

Identified need To meet our connection obligations in response to the Western Distributor 
Authority's request for relocation of CitiPower electrical assets. 

Recommended option Option 1: Relocate electrical assets to make way for the Westgate Tunnel   

Proposed start date Q4 2017 

Proposed commission date Q2 2022 

Supporting documents 1. CP ATT111 - Westgate Tunnel relocation - Oct2017 - Confidential  

2. CP ATT110 - Westgate Tunnel media release - Feb2019 - Public 
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1.1 Overview 

This business case details the Western Distributor Authority's request to CitiPower for relocation of electrical 
assets to make way for the construction of the Westgate Tunnel Project. The business case includes the scope of 
work, timing and associated costs.   

The required investment over the 2021–2026 regulatory period will be customer funded and is outlined below. 

Figure 1 Recommended option: investment profile ($, million) 

xxxxxxxxxxxxxxxxx xxxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxxxx xxxxx 

xxxxxxxxxxxxxxxxxxx xx  xx x x x xx 

Source: CitiPower 

1.2 Background  

The Victorian Government has commissioned the $5.5 billion West Gate Tunnel Project to deliver an alternative 
to the West Gate Bridge by providing a second river crossing. The works involve widening the West Gate 
Freeway, building a connecting road, a tunnel and bridges.  

The project will provide direct access to the Port, Citylink and the North of the City as shown in figure 2. 

Figure 2 Proposed Westgate tunnel works 

Source: http://westgatetunnelproject.vic.gov.au 

The Western Distributor Authority issued a tender for the Westgate Tunnel Project in mid 2016 for a duration of 
20 weeks. Prospective proponents wrote to us during this time to request an estimate for relocation of electrical 
assets. We issued budget advice to the proponents on 24th October 2016. 

The successful tenderer, CPB and 
John Holland Joint Venture (CPBJH 
JV), was appointed in April 2017 who 
began requesting preliminary design 
offers for the required electrical 
asset relocation works. We began 
work in the fourth quarter of 2018. 

http://www.google.com/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&ved=2ahUKEwj6uay52eLiAhVUFHIKHfj5C-kQjRx6BAgBEAU&url=http://westgatetunnelproject.vic.gov.au/about/project-benefits&psig=AOvVaw17VuwCzJVsPFSbF5MqDu3h&ust=1560386121994245
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The West Gate Tunnel project is made up of 5 components as outlined below. 

Figure 3 West Gate Tunnel components 

Source: CitiPower 

1.3 Identified need 

The identified need of this business case is to meet our connection obligations and enable the Westgate Tunnel 
works to proceed safely and in accordance with the customers' requirements.  

Clause 6 of our Electricity Distribution Licence requires connections services and the supply of energy to be 
provided to a customer when requested. Clause 11 further provides the conditions under which we are 
compelled to make an offer to customers for supply. The connection offer must be made in accordance with 
Chapter 5A of the National Electricity Rules.  

1.4 Scope of Work 

The scope for this project has been directed by the customer and their requirements. Attachment CP ATT111 
outlines the customer's scope of works request and attachment CP ATT110 is the Westgate tunnel fact sheet. 
There is only one technically feasible option to meet this scope, which is as follows: 

1. Component one scope—West Gate Freeway: 

– the first stage involves relocation of 66kV/22kV assets between Brooklyn Terminal Station (BLTS) and 
Lynch Rd. Stage 1 began in Q4 2018 and completion is due Q3 2019. 

– the second stage involves asset relocations from Lynch Rd to the M80 interchange and is required by Q1 
2020. 

Component Title Description of Work Proposed 
Completion 

1 West Gate Freeway 

Stage 1:  Brooklyn Terminal Station 
to Lynch Rd 

Stage 2 Lynch Rd to M80 

Relocation of 66kV/22kV overhead lines to underground Stage 1: 2019 

Stage 2: 2020 

2 Port of Melbourne  Relocation of HV/LV underground cables and kiosk 
substation 

2020 

3 Moonee Ponds Creek / Dock Area Towers impacted on creek alignment to be relocated 2021 

4 Mackenzie Road Relocation of HV/LV underground cables and kiosk 
substation 

2022 

5 Footscray Road Relocation of HV/LV underground cables for raised 
roadway foundations 

2022 
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Figure 4 West Gate Freeway works 

 

Source: http://westgatetunnelproject.vic.gov.au 

2. Component two scope—Port of Melbourne. This component involves relocating HV/LV underground cables 
in the Port of Melbourne area.  This component is scheduled for completion in Q3 2020. 

3. Component three scope—Moonee Ponds Creek. This component involves relocating sub-transmission 
towers impacted along the Moonee Ponds creek alignment. This component is scheduled to be undertaken 
in Q3 2021. 

4. Component four scope— Mackenzie Road. This component involves relocation of HV/LV underground cables 
in Mackenzie Rd as well as a 500kVA kiosk substation. The scoping showed the load was able to be supplied 
from an alternative source and so the kiosk substation could be retired rather than replaced. Cable 
Relocations include: 

– 2 High Voltage feeder cables from Dock Area Zone Substation 

– 5 Low Voltage circuits 

– 2 Supervisory circuits 

This component is scheduled for completion mid 2022. 

5. Component Five scope—Footscray Road. This component involves the relocation of HV/LV underground 
cables for raised roadway foundations in Footscray Road as follows: 

– 8 High Voltage feeder cables from Dock Area Zone Substation 

– 3 Low Voltage circuits 

– 2 Supervisory circuits 

– 8 Public Lighting circuits 

Completion of this component is required by Q3 2022. 
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The costs for completing each component of this project are based on our detailed designs as provided to the 
customer and are outlined below.  

Figure 5 Component one costs 

Xxxxxxxxx Xxxxx Xxxxxx Xxxxxxx Xxxxx Xxxxxx Xxxxxx Xxxxxx Xxxxxx Xxxx 

X Xxxxxxxxxxxxxxxxxx Xxx X X X X x X Xxx 

X Xxxxxxxxxxxxxxxxxxx Xxxxx Xx Xx X X X  x 

X Xxxxxxxxxxxxxxx Xx Xx X X X X X Xx 

X Xxxxxxxxxxxxxx X X X x X X X Xx 

X Xxxxxxxxxxxxx X X xx Xx x X X xxx 

X Xxxxxxxxxxxxx X Xx Xx Xx X X X Xxx 

Xxxx  Xx Xx Xxx Xxx X X X xxx 

Source: CitiPower 

1.5 Recommendation 

We recommend relocating electrical assets as requested by the Western Distributor Authority to make way for 
the West Gate Tunnel and meet our connection obligations. The required investment over the 2021–2026 
regulatory period will be customer funded and is outlined below. 

Table 4 Recommended option: investment profile 

Xxxxxxxxxxxxxx Xxxxxx Xxxxxx Xxxxxxx Xxxxx Xxxxxx Xxxxx 

Xxxxxxxxxxxxxxxxxx Xxx Xx X X X xx 

Source: CitiPower 
 


