
 

 

 

  

Transformer risk 
monetisation 
and investment 
evaluation 
methodology 

CP BUS 4.03 - Transformer evaluation 
methodology - Jan2020 - Public   

Regulatory proposal 2021–2026 

 

 

CitiPower January 2020 



Transformer risk monetisation and investment evaluation methodology | CP BUS 4.03 - Transformer evaluation 
methodology - Jan2020 - Public 

2 

 

 

 OVERVIEW ........................................................................................................... 3 1

 PROBABILITY OF FAILURE .................................................................................... 4 2
2.1 Determination of health index ..........................................................................................................................4 

2.2 Determination of probability of failure .............................................................................................................5 

 CONSEQUENCES OF FAILURE ............................................................................... 8 3
3.1 Network performance consequences ...............................................................................................................8 

3.2 Safety consequences ...................................................................................................................................... 10 

3.3 Financial consequences .................................................................................................................................. 10 

3.4 Environmental consequences ........................................................................................................................ 11 

3.5 Total risk quantification .................................................................................................................................. 12 

 INVESTMENT EVALUATION METHODOLOGY ..................................................... 13 4
4.1 Determining the annualised cost of asset replacement ................................................................................. 13 

4.2 Identifying the optimal timing of replacement .............................................................................................. 13 

4.3 Modelling different scenarios......................................................................................................................... 14 

A WA TRANSFORMER NO.1 .................................................................................. 16 

B WA TRANSFORMER NO.2 .................................................................................. 21 

C VM TRANSFORMER NO.1 .................................................................................. 26 

D NR TRANSFORMER NO.1 ................................................................................... 31 

E NR TRANSFORMER NO.2 ................................................................................... 36 

 

  

Contents 



Transformer risk monetisation and investment evaluation methodology | CP BUS 4.03 - Transformer evaluation 
methodology - Jan2020 - Public 

3 

 

This document explains our risk monetisation process and how it has been used to determine our zone 
substation transformer replacement program.  

We monetise risk when assessing investment decisions by determining the annual asset risk cost (as shown in 
figure 1.1). This approach is applied to all identified failure modes for an asset, and the sum of the annual asset 
risk cost for all of failure modes is compared to the annualised cost of the preferred option to determine the 
economic timing for any intervention. This approach is consistent with the AER's recent asset replacement 
guidance practice note.1 

Figure 1.1 Calculation of annual asset-risk cost 

 

Source: CitiPower 

Our approach to risk monetisation employs Condition Based Risk Management (CBRM) to provide a robust 
methodology for the preparation and application of the required input information (i.e. the probability of failure, 
and the likelihood and consequence cost of failure).2 CBRM enables us to use current asset information, 
engineering knowledge and practical experience to predict future asset condition, performance and risk for our 
assets. It is a comprehensive management methodology, which is aligned with the AER's risk monetisation 
process. 

We first implemented the CBRM methodology in 2008, and have continued to develop the models in line with 
best practice. In 2019, we updated the risk monetisation process for transformer replacements to align with 
EA Technology's Asset Investment Management software and the Common Network Asset Indices Methodology 
(CNAIM) adopted by the Office of Gas and Electricity Markets (Ofgem).3 

As set out in our regulatory proposal, we propose the following transformer replacements in the 2021–2026 
regulatory period: 

 Celestial Avenue zone substation: transformer number one and two 

 Victoria Market zone substation: transformer number one 

 North Richmond zone substation: transformer number one and two. 

The specific inputs for each individual transformer replacement are discussed in appendices within this 
document, and are supported by the attached risk monetisation models.4  

                                                             

1  CP ATT099: AER, Industry practice application note: asset replacement planning, January 2019. 
2  The CBRM is a proprietary model developed by EA Technologies. The model is an ageing algorithm that takes into account a range of inputs 

to produce a health index for each asset in a range from zero to 10 (where zero is a new asset and 10 represents end of life). The health 
index provides a means of comparing similar assets in terms of their calculated probability of failure. 

3  CP ATT100: Ofgem, DNO Common Network Asset Indices Methodology, version 1.1, 30 January 2017. 
4  CP MOD 4.12 - NR transformer no.1 - Jan2020 - Public; CP MOD 4.13 - NR transformer no.2 - Jan2020 - Public; CP MOD 4.14 - VM 

transformer no.1 - Jan2020 - Public, CP MOD 4.15 - WA transformer no.1 - Jan2020 - Public; CP MOD 4.16 - WA transformer no.2 - Jan2020 - 
Public. 
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Asset performance is measured in terms of probability of failure and, for each asset category, is determined by 
matching the 'health index' profile with recent data on failure rates. 

Health indices are derived for individual assets by combining information on age, environment, duty and specific 
condition information. These indices are then projected forward to reflect the asset's ageing rate, which is 
dependent on its condition and operating environment. 

2.1 Determination of health index 

The detail of the health index formulation is different for each asset class, reflecting the asset-specific 
information and degradation processes. There is, however, a consistent approach to determining the health 
index for all asset classes as shown in figure 2.1. 

Figure 2.1 Overview of health index determination 

 
Source: EA Technology 

An initial health index for our transformers is calculated using knowledge and experience of the asset’s 
performance and expected lifetime, taking account of factors such as original specification, manufacturer, 
operational experience and operating conditions (e.g. duty and location). The initial health index is intended to 
reflect the expected life of the asset. It is capped at 5.5, which means that a transformer will not be considered 
to be at end of life unless there is specific information that indicates that its condition is deteriorating. 

The initial health index is then adjusted by the health index modifier, which is based on the known condition of 
the asset. It includes information on condition that is gathered by inspecting the asset, together with 
information relating to asset defects and failures, and condition information obtained through diagnostic tests 
and oil testing.  

A reliability modifier can also be applied to modify the current health index to reflect generic issues affecting 
asset health and/or reliability associated with a manufacturer or model type, or a specific asset performance 
issue. It can also be used where a specific material or treatment has been applied to the asset. The reliability 
modifier should be used where there is evidence to show that a sub-group of assets has a materially different 
probability of failure compared to other assets with the same health index in that asset category.  

In summary, as shown in figure 2.1, the current health index is derived by modifying the initial health index by 
the health index modifier and the reliability modifier, subject to upper and lower thresholds derived from the 
condition and reliability data. Information on the degradation of each asset is then used to 'age' the current 
health index and thus derive the future health index of each asset.   

Age, expected lifetime, operating

environment and workload
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Actual 
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2.2 Determination of probability of failure 

The CBRM methodology considers condition-related failures in deriving the probability of failure. These types of 
failures relate to the inability of an asset to adequately perform its intended function and, hence, are not solely 
limited to failures that result in an interruption to supply. The failure modes considered in CBRM consider actual 
historical failure data and experience. The impact of minor failures are not included in the risk monetisation 
process. 

For transformers, the condition related failure modes are listed in table 2.1. 

Table 2.1 Failure mode definitions for transformers 

Failure mode Description 

Minor A minor failure which will not cause an unplanned outage. 

Significant A significant failure which will cause an unplanned outage and will require reactive maintenance and 
network switching to restore supply. 

Major A major failure will cause an unplanned outage and require a replacement unit(s) to be installed to 
restore supply and/or network security.  It may or may not cause damage to adjacent asset(s) due to 
fire or explosion. 

Catastrophic Catastrophic failure arises if all the transformers at the zone substation fail.  

Source: CitiPower 

The relationship between health index and probability of failure is not linear. An asset can accommodate 
significant degradation with very little effect on the probability of failure. Conversely, once the degradation 
becomes significant or widespread, the risk of failure rapidly increases. The probability of failure of an asset is a 
function of its health index, as shown in figure 2.2. 
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Figure 2.2 Relationship between health index and probability of failure 

 
Source: EA Technology 

Mathematical modelling techniques carried out by EA Technology suggest that a cubic relationship (3rd order 
polynomial) is appropriate to define the health index and probability of failure relationship as follows: 

𝑃𝑜𝐹 = 𝑘 ∙ (1 + (𝐻𝐼 ∙ 𝑐) +
(𝐻𝐼 ∙ 𝑐)2

2!
+

(𝐻𝐼 ∙ 𝑐)3

3!
) Equation 1 

where: 

𝑃𝑜𝐹 = probability of failure per annum 

𝐻𝐼 = health index  

𝑘 & 𝑐 = constants 

The value of 𝑐 fixes the relative values of the probability of failure for different health indices (i.e. the slope of 
the curve) and 𝑘 determines the absolute value; both constants are calibration values. 

Practical experience has indicated that this cubic relationship is appropriate for assets with higher health indices. 
However, at low values it has been found that even modest increases in probability of failure defined by the 
cubic relationship do not fit with actual experience. Therefore, it has become standard practice to adopt a hybrid 
relationship. Up to a limit value (𝐻𝐼𝐿𝑖𝑚), the probability of failure is set at a constant value; above 𝐻𝐼𝐿𝑖𝑚 the 
cubic relationship applies. Experience suggests that 𝐻𝐼𝐿𝑖𝑚 be set at 4; this is the value that has been used in our 
evaluation of the transformer replacement program. 

P
ro

b
ab

ili
ty

 o
f 

Fa
ilu

re
 (P

o
F)

Health Index (HI)

HILim 100.5

M
e
a
s
u

ra
b

le
 d

e
te

ri
o

ra
ti

o
n

, 
b

u
t 

n
o

 s
ig

n
if
ic

a
n

t 
in

c
re

a
s
e
 

in
 P

o
F

O
n

s
e
t 

o
f 

d
e
te

c
ta

b
le

 
d

e
te

ri
o

ra
ti

o
n

, 
s
m

a
ll
  

in
c
re

a
s
e
 i

n
 P

o
F

A
d

v
a
n

c
e
d

 d
e
te

ri
o

ra
ti

o
n

, 
ra

p
id

 i
n

c
re

a
s
e
 i

n
 P

o
F

N
e
w

 o
r 

a
s
 n

e
w

S
ig

n
if
ic

a
n

t 
d

e
te

ri
o

ra
ti

o
n

, 
s
ig

n
if
ic

a
n

t 
in

c
re

a
s
e
 i

n
 P

o
F

New or as 
new condition

Good or 
serviceable 
condition

Evidence of 
the onset of  
degradation

Measurable 
degradation -
consider 
refurbishment

Unsatisfactory condition -
consider major 
refurbishment or 
replacement

75.5



Transformer risk monetisation and investment evaluation methodology | CP BUS 4.03 - Transformer evaluation 
methodology - Jan2020 - Public 

7 

 

2.2.1 Determination of c 

The value of 𝑐 in equation 1 can be determined by assigning the relative probability of failure values for two 
health index values (generally 𝐻𝐼 = 10 and 𝐻𝐼 = 𝐻𝐼𝐿𝑖𝑚). Where reasonably complete information is available that 
directly relates to the critical degradation processes, there is a fairly high level of confidence in the health indices 
and, consequently, the relative PoF between the two assets is expected to be high. However, where health 
indices are predominantly derived from indirect condition related information, leading to a lower level of 
confidence in the health index, the relative PoF between the two assets is expected to be lower. 

In practice, with the use of the hybrid HI / PoF relationship, the value of 𝑐 is typically set to 1.086, which 
corresponds to a PoF for an asset with a health index of 10 that is ten times higher than the PoF of a new asset. 

2.2.2 Determination of k 

The value of 𝑘 in equation 1 is determined on the basis of: 

 the total observed number of functional failures per annum; 

 the health index distribution for the asset category; and 

 the volume of assets in the asset category. 

The asset group can have a different curve shape and height for each failure mode if it is considered appropriate. 

For each asset category, 𝑘 is calculated as follows: 

𝑘 ∙ ∑ (1 + 𝐻𝐼𝑖 ∙ 𝑐 +
(𝐻𝐼𝑖 ∙ 𝑐)2

2!
+

(𝐻𝐼𝑖 ∙ 𝑐)3

3!
)

𝑛

𝑖=1

= (Average no. of failures per annum)𝐼 Equation 2 

where: 

𝑛 = the number of assets in asset category 𝐼 

𝐻𝐼𝑖 = Health index of asset 𝑖 

The total experienced failure rate for each failure type is allocated across the asset population based on each 
asset's health index. Each asset will have a calculated probability for minor, significant and major failures. 

Having calculated the health index for each asset, the projected ageing curve can be determined. This projected 
ageing rate is used to determine the future health index in each year and the resulting probability of failure 
value for each year. 
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Consistent with the CBRM, our risk monetisation approach identifies four consequence categories, which 
capture the potential impact of asset failure on electricity customers. Table 3.1 shows these risk categories and 
the associated consequences, each of which can be quantified in dollar terms. 

Table 3.1 Consequence categories and consequences of failure  

Consequence category Consequences of failure 

Network performance  Unserved energy 
 Coincident outages 

Safety  Minor injuries 
 Serious injuries 
 Fatality 

Financial  Repair and replacement costs (operating and capital expenditure) 
 Generation support 
 Fire brigade attendance 

Environmental  Volume of oil released 
 Volume of SF6 released to atmosphere 
 Fire starts 
 Volume of waste produced 
 Level of disturbance 

Source: CitiPower 

The calculation of consequence of failure in CBRM uses the same failure modes as the probability of failure. For 
each of these consequence categories, the actual consequences of failure are considered and used to produce a 
reference cost of failure, which represents the ‘typical’ impact of a failure based on historical data.  

Each of the four consequence categories is discussed in further detail below. 

3.1 Network performance consequences 

The network performance consequences of failure consider the relevant zone substation's energy at risk of not 
being supplied, and the impact of coincident outages. 

3.1.1 Unserved energy 

The expected average unserved energy costs are based on the energy at risk, the time at risk, and the value of 
customer reliability (VCR) per megawatt hour. The time at risk is based upon the time taken to install generators 
to restore supply. A weighted average of the 50th and 10th percentile expected unserved energy estimates is 
calculated by applying weightings of 70% and 30% (respectively). 

The unserved energy is initially that which cannot be transferred to alternate supplies following the significant or 
major failure. This reduces once the generators start to come on line taking account of the number of generators 
which may be brought on line each day until sufficient generation support has been installed to meet the 
demand unserved following the initial incident. 

3.1.2 Coincident outages 

Network performance consequences may include the costs of unserved energy associated with coincident 
outages (e.g. where a failure coincides with another major or significant failure, a planned outage, or 

 Consequences of failure  3
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maintenance of assets at that substation). For a catastrophic failure, the impact of the failure of all transformers 
at the zone substation is captured as 'unserved energy' rather than through the coincident outage calculation. 

3.1.3 Likelihood of network performance consequence 

The likelihood of consequence is generally set to 100% on the basis that when a particular failure type occurs it is 
known to have a particular consequence. For example, as the definition of a significant or a major failure is a 
failure that results in an outage, and the consequences are determined using actual values of load and capacity, 
then the likelihood of the consequence occurring must be set to 100%. By definition, these failure modes could 
not occur without causing loss of the asset and some consequences must occur if there is a significant asset 
failure. 

A significant asset failure has been defined as having a single outcome (damage is contained to the failed asset) 
whereas, for a major failure, there are two possible outcomes:  

 the asset failure may result in damage to the adjacent assets, or 

 the damage may be contained to the failed asset.  

Significant failure 

For a significant failure, the impact of failure is the loss of the asset for the time it takes for the repair to be 
carried out and the asset returned to service. For transformers, the average repair time has been defined from 
experience and consideration of the CNAIM values, to be 200 hours or 1.19 weeks. The impact of the loss of the 
transformer will depend on the substation maximum demand, the N-1 cyclic rating and the load transfer 
capacity. If the substation demand can be met by the remaining transformers at the site and/or load transfer, 
then there is no network performance risk associated with the failure. However, if the demand cannot be met in 
this way then there will be some loss of supply.  

An additional consideration is the probability of a coincident outage. Although in most cases the failure of a 
single asset will not lead to an outage, if an asset failure coincided with another major or significant failure, a 
planned outage, or maintenance of assets at that substation, then the failure would lead to an outage. A small 
probability of this is also considered. 

For major failures, the possibility of a coincident outage is only included for those failures that are contained to 
the failed asset. 

Major failures 

A major failure has two possible outcomes: either the transformer failure will result in damage to the 
transformer, or the failed transformer and adjacent transformers. The replacement time has been set to 6 weeks 
for a single transformer and 12 weeks for multiple transformers. This is an estimate of the time to procure or 
borrow and install the transformer. The lead time to purchase a transformer of this type will be considerably 
longer, so this assumes that a transformer can be obtained or moved to restore the network. The likelihood of 
damage to the adjacent transformer(s) depends on the layout of the substation and the positioning of the 
transformers and whether blast walls are present. This outcome will result in the loss of all substation capacity 
until the asset or assets can be replaced.  

In cases where the damage is assumed to be restricted to the failed transformer, a low percentage of these 
failures may be accompanied by a coincident outage on the network, which would result in an increased 
consequence. This probability is considered reasonable, given the assets will be of a similar age and condition 
and may have experienced increased loading or mechanical shock as a result of the initial failure. The same 
approach is also applied a significant failure, although the outage time is considerably less. 
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Catastrophic failures 

The likelihood of catastrophic failures is determined on a case-by-case basis at each zone substation. For zone 
substations with only one asset at risk, the likelihood of catastrophic failure is set to zero as the risk of asset 
failure has already been captured in the other failure modes. 

3.2 Safety consequences 

The safety consequences of failure represent the quantification of the societal value of preventing an accident, 
serious injury or fatality. The safety consequence for each failure is derived from the reference safety cost of 
failure used in the CBRM, modified by the probability of a safety consequence occurring.  

The safety consequences are estimated with reference to minor, serious and fatal injuries by applying a dollar 
value that reflects the seriousness of the incident. A 'disproportion factor' is also applied, which recognises that 
serious and fatal injuries should be avoided even if the costs of doing so outweighs the actuarial value of the loss 
incurred. 

The safety consequence represents the risk that the asset presents to the workforce and public by its 
characteristics and particular situation. The safety consequence incorporates a measure of the likelihood that 
someone would be in the vicinity of the asset at the time of failure. The assessment of the safety consequence 
recognises that in many cases staff would be present for routine activities or in response to alarms from 
monitoring or protection equipment (e.g. partial discharge events or Buchholz relay operation) prior to the asset 
failure. 

3.2.1 Likelihood of safety consequences 

The value of the safety consequence of asset failure takes into account the likelihood that a failure of each type 
would result in injury or death. As the likelihood of the consequence is included in defining the value of 
consequence, the likelihood of consequence value is set at 100% (otherwise the likelihood of consequence 
would be double-counted in calculating the expected safety risk). 

3.3 Financial consequences 

The financial consequence of failure of an asset is the cost of repair or replacement to return the network to its 
pre-fault state, and the cost of temporary generation support. 

3.3.1 Replacement costs 

The replacement costs of a transformer are based on recent, observed replacement works on our network. The 
replacement cost for an asset under failure conditions is assumed within the model to be the same as the 
planned asset replacement unit cost. 

3.3.2 Repair costs 

The model also provides for repair costs where the replacement of a transformer is not considered necessary. 
The repair costs are most likely to arise for a significant failure modes, rather than major or catastrophic. 

3.3.3 Generation costs 

The operating costs for generation to supply load when failed assets are replaced or repaired is also considered 
in the financial consequences.  

Generation costs are based on the load at risk and take account of the time to install and remove generators and 
step-up transformers, the fuel used whilst supplying the load that is not able to be supported within the 
network, and the costs to supervise and maintain the generators during the period they are deployed. 
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The costs associated with the generation are shown in table 3.2. 

Table 3.2 Unit costs associated with generation ($, 2019) 

Generation Costs 

Generator hire per week               7,000  

Fuel cost $ per litre including delivery                 1.50  

Fitter cost (blended 24hr rate) $ per hr                  150  

Traffic management and security per site              10,000  

Transformer hire per week               7,000  

Earthing and bunding per site               2,000  

Temporary fencing per site per week               3,000  

Miscellaneous material per site               2,000  

Install and remove step down transformers per site               2,500  

Council permits per site               4,000  

Crane hire to install / remove generators per site               2,500  

Cable hire per site               3,000  

Source: CitiPower 

3.3.4 Likelihood of financial consequences 

A major failure will always require asset replacement. The major failure outcomes are split between the 
likelihood that a single transformer will require replacement (80%) and that multiple transformers will require 
replacement (20%).  

A significant failure will always require a repair and will have a 100% likelihood of consequence.   

3.4 Environmental consequences 

The environmental consequences of failure represent the quantification of the potential environmental impacts 
of failure for each specified failure mode. For each asset, its environmental consequence is derived from the 
reference environmental cost of failure used in the CBRM, modified by an asset-specific environmental 
consequence modifier. 

For transformers, the unit costs of oil, SF6, fire, disturbance and waste are calibration values (defined by asset 
category), which have been set with reference to environmental regulations, where applicable. The 
environmental impacts of an average failure (e.g. volume of oil lost) have been set with reference to recent 
incidents and the actual environmental impacts resulting from failures.  

The environmental consequence considers whether individual assets contain oil or SF6, either as an interruption 
medium or insulation medium, and the size of the asset, insofar as the size has a direct and material influence on 
the scale of the environmental consequences. 
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3.4.1 Likelihood of environmental consequences 

The environmental consequences of failure are based on the defined environmental impact of the failure mode 
in, for example terms of volume of oil lost.  

For a major failure the outcomes are split between the environmental impact arising from damage to a single 
transformer (80%) and the environmental impact caused by damage to multiple assets (20%). A significant 
failure has a single outcome and will have a 100% likelihood of consequence.   

3.5 Total risk quantification 

The asset risk in dollar terms is determined by multiplying the probability of an event occurring, and the cost of 
the resulting consequences if the event occurs (i.e. overall consequence cost multiplied by the likelihood of 
consequence). 

The calculation of asset risk uses the outputs from the probability of failure and consequence of failure for each 
failure mode to calculate risk in each consequence category. Total asset risk is depicted in figure 3.1. 

Figure 3.1 Overview of risk calculation structure 

 

Source: CitiPower 

The future asset risk in dollar terms is calculated using the forecast probability of failure values that reflect the 
projected health index values. Consequence values are considered to remain constant, with the network 
performance consequence based on the maximum projected substation demand in the relevant year. 
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The methodology described in the preceding section allows the asset probability of failure and consequence of 
failure values in the current and future years to be determined and used to project the asset risk over the 
regulatory period and beyond. 

The benefit of a transformer replacement is the reduction in the asset risk, expressed in present value terms. It is 
noted that there is a very small residual risk associated with new plant, however that risk is not significant and 
therefore, it can be excluded from the analysis. On this basis, the benefit of transformer replacement is the 
avoided risk cost of the existing transformer.  

4.1 Determining the annualised cost of asset replacement 

The annualised investment (i.e. asset replacement) cost is calculated based on the investment cost to complete 
the replacement project and the ongoing operational costs for the asset. The replacement cost used in the 
calculation is the asset unit cost, and ongoing operating costs are based on the historical average costs 
associated with routine maintenance and inspection activities.  

The total cost is then evaluated using the (real) regulated rate of return, and the resulting total cost is annualised 
over the 50-year service life of the asset. 

4.2 Identifying the optimal timing of replacement 

The optimal asset replacement investment timing is identified by comparing the annual monetised risk value of 
the existing asset and the annualised investment cost. The asset replacement is economic in the year in which 
the annual monetised risk value is higher than the annualised investment cost, as illustrated in figure 4.1.   

Figure 4.1 Comparison of asset risk and annualised cost for base case (for illustrative example only)  

 
Source: CitiPower 

In the above example, the optimal time to replace would be 2024, as this is the year in which the annual 
monetised risk cost of the existing asset exceeds the annualised investment cost. 
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4.3 Modelling different scenarios  

Four scenarios are considered to test the sensitivity of the results of the economic assessment to plausible 
variations in the input values, relative to a 'base case'. Table 4.1 shows the scenarios that are considered.  

Table 4.1 Definition of scenarios 

Scenario Description 

Base case Adopts the central estimate for each variable in the economic assessment. It represents the most likely 
outcome 

A Represents a combination of variables that minimises the net market benefits compared to the risk cost of 
assets 

B Defines a generic lower bound for the present value costs and the risk cost of assets 

C Defines a generic upper bound for the present value costs and the risk cost of assets 

D Represents a combination of variables that maximises the net market benefits compared to the risk cost of 
assets 

Source: CitiPower 

The variables and combination of inputs for each scenario are shown in table 4.2. 

Table 4.2 Variables used for each scenario 

Scenario Probability of 
failure 

Capital 
expenditure 

Forecast 
demand 

VCR Operating 
expenditure 

Environment 
cost 

Base case  Central estimate Central estimate Central estimate Central estimate Central estimate Central estimate 

A Lower bound Upper bound Lower bound Lower bound Upper bound Lower bound 

B Lower bound Lower bound Lower bound Lower bound Lower bound Lower bound 

C Upper bound Upper bound Upper bound Upper bound Upper bound Upper bound 

D Upper bound Lower bound Upper bound Upper bound Lower bound Upper bound 

Source: CitiPower 

The central values used in the base case come from the CBRM, the risk monetisation assumptions, or are input 
values used within the annualised cost calculations. 

The central value (where appropriate) and variation around this value are set within the risk monetisation 
model. The values used are shown in table 4.3. 
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Table 4.3 Sensitivity movements in key risk monetisation elements  

Element Lower Central Upper 

Probability of failure -10% 100% +10% 

Capital and operating expenditure -10% 100% +10% 

Demand -5% 100% +5% 

VCR -10% 100% +10% 

Environmental costs -10% 100% +10% 

Source: CitiPower  
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The Celestial Avenue (WA) zone substation is supplied at 66kV via sub-transmission lines originating from West 
Melbourne terminal station (WMTS) and Brunswick terminal station (BTS). The WA zone substation comprises of 
two 66/11kV 20/27MVA transformers and one 66/11kV 20/30MVA transformer. It supplies the central and 
eastern central business district in Melbourne. 

This appendix summarises the risk monetisation evaluation for the WA transformer number one. 

 Health index A.1

For transformers, separate health indices are calculated for the transformer and tap-changer components. The 
two health indices are then combined to produce an overall transformer health index. 

A.1.1 Transformer health index 

WA transformer number one is a 66kV, 27MVA transformer manufactured by Wilson in 1963. The transformer is 
one of three at the substation and is operated at up to 74% loading. The transformers are situated indoors and 
no adverse environmental conditions have been recorded.  

For assets of this type, the average time for the onset of critical degradation is typically 60 years. Taking into 
account the impact of duty on the transformer, this reduces to 54 years. As this asset is 56 years old (in 2019), it 
has an initial health index value of 5.5. 

Transformer condition 

Transformer inspection and test results are used to determine cases where the transformer degradation has 
progressed sufficiently to result in an increased health index and probability of failure. Transformer condition is 
assessed through visual inspection, which encompasses oil leakage assessment, external visual inspection 
results, and dielectric loss angle test results. 

No condition results have been recorded against the asset and this leads to a condition factor of 1.0. 

Transformer defect history 

Defect history is also considered in determining the asset health. For this asset, an above average number of 
defects has been recorded, and this leads to a defect history factor of 1.05. 

Transformer generic reliability 

Generic reliability issues are captured for transformer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network.  

This transformer type has no reliability concerns and this leads to a generic reliability factor of 1.0.  

Transformer oil tests 

The transformer oil condition, dissolved gas analysis, and furan analysis results reflect deterioration or electrical 
degradation of the transformer internal insulation. Measurements are weighted to reflect the extent of the 
degradation signified by the result. 

In the case of this transformer, the oil condition shows no degradation resulting in an oil condition modifier of 
1.0. The dissolved gas analysis, and furan analysis condition modifiers are also 1.0, although the transformer is 
flagged as having a potential thermal fault. 

Transformer component health index 

The combined output of the initial health index, condition, oil test results, defect history and generic reliability 
provides a health index for the transformer component. In the case of this transformer, the transformer 
component health index is 5.78. 

 WA transformer no.1 A
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A.1.2 Tap-changer component health index 

The tap-changer associated with the transformer was manufactured by Fuller in 1963. The tap-changer operates 
on average 6,240 times per year, which is considered an above average duty. For assets of this type, duty and 
localised environment, an average life of 60 years is expected. As this asset is 56 years old and has above 
average duty, it has an initial health index value of 5.5. 

Tap-changer condition 

Tap-changer inspection results are used to determine cases where the degradation has progressed sufficiently to 
result in an increased health index and probability of failure. For this asset, no condition results have been 
recorded and this leads to a condition factor of 1.0. 

Tap-changer defect history 

In the case of this tap-changer no defects have been recorded against the asset, resulting in a defect history 
factor of 1.0. 

Tap-changer generic reliability 

Generic reliability issues are captured for tap-changer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network. 

This tap-changer type does not have any reliability issues and this leads to a generic reliability factor of 1.0.    

Tap-changer component health index 

The combined output of the initial health index, condition, defect history and reliability produces a health index 
for the tap-changer component. In the case of this transformer, the tap-changer component health index is 5.5. 

A.1.3 Combined current health index 

The combined health index for this transformer is 5.78. This is driven by the transformer component and reflects 
the age and defect history of the asset. 

 Probability of failure A.2

The current health index of 5.78 in 2019 is projected forward to derive future health indices in accordance with 
the approach described in section 2.1. The probability of failure for the WA transformer number one, based on 
these projections, is shown in table A.1. 

Table A.1 WA transformer number one: probability of failure values (%) 

Failure mode 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Catastrophic 0.06 0.06 0.07 0.07 0.08 0.08 0.09 0.10 0.10 0.11 0.12 0.13 

Major 0.06 0.06 0.07 0.07 0.08 0.08 0.09 0.10 0.10 0.11 0.12 0.13 

Significant 10.56 11.35 12.21 13.14 14.14 15.23 16.41 17.69 19.07 20.57 22.20 23.95 

Source: CitiPower 

 Consequences of failure A.3

A summary of the consequence of failure for each failure mode, for the WA transformer number one, is set out 
in tables A.2, A.3 and A.4. Further detail is provided in the attached WA risk monetisation model. 
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Table A.2 WA transformer number one: catastrophic failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy 102.22 20% 20.44 

Safety consequence 0.03 20% 0.01 

Temporary generators and associated costs 38.82 20% 7.76 

Cost of replacement transformers 11.65 20% 2.33 

Environmental consequence 2.57 20% 0.51 

Fire brigade attendance 0.05 20% 0.01 

Source: CitiPower 

Table A.3 WA transformer number one: major failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 76% - 

Safety consequence 0.03 80% 0.02 

Temporary generators and associated costs - 80% - 

Cost of replacement transformers 3.88 80% 3.11 

Environmental consequence 0.87 80% 0.69 

Fire brigade attendance 0.05 80% 0.04 

Coincident outage risk 29.17 4% 1.17 

Source: CitiPower 
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Table A.4 WA transformer number one: significant failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 96% - 

Safety consequence 0.01 100% 0.01 

Temporary generators and associated costs - 100% - 

Cost of replacement transformers 0.01 100% 0.01 

Environmental consequence 0.06 100% 0.06 

Fire brigade attendance 0.05 100% 0.05 

Coincident outage risk 24.42 4% 0.98 

Source: CitiPower 

 Optimal timing of asset replacement A.4

The optimal timing of asset replacement is based on a comparison of the asset risk and the annualised cost of 
the preferred option. Figure A.1 shows this comparison for the base case scenario, which reflects our central 
input assumptions.  

Figure A.1 WA transformer number one: comparison of asset risk and annualised cost for base case ($2021) 

 
Source: CitiPower 

Under the base case scenario, the annual asset risk cost is higher than the annualised replacement cost from 
2024 onwards, so the optimum time to commission the replacement transformer is 2024. This is driven by the 
asset probability of failure, but also by the high substation loading which would result in the loss of supply and 
the need for generation in order to restore supplies in the event of a significant or major failure. 
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The results of the sensitivity analysis for the other four scenarios are shown in table A.5.   

Table A.5 WA transformer number one: summary of sensitivity analysis 

Scenario Optimum timing 

Base case  2024 

Scenario A 2026/27 

Scenario B 2024/25 

Scenario C 2021/22 

Scenario D 2019 

Source: CitiPower 
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The Celestial Avenue (WA) zone substation is supplied at 66kV via sub-transmission lines originating from West 
Melbourne terminal station (WMTS) and Brunswick terminal station (BTS). The WA zone substation comprises of 
two 66/11kV 20/27MVA transformers and one 66/11kV 20/30MVA transformer. It supplies the central and 
eastern central business district in Melbourne. 

This appendix summarises the risk monetisation evaluation for the WA transformer number two. 

 Health index B.1

For transformers, separate health indices are calculated for the transformer and tap-changer components. The 
two health indices are then combined to produce an overall transformer health index. 

B.1.1 Transformer health index 

WA transformer number two is a 66kV, 27MVA transformer manufactured by Wilson in 1963. The transformer is 
one of three at the substation and is operated at up to 74% loading. The transformers are situated indoors and 
no adverse environmental conditions have been recorded.  

For assets of this type, the average time for the onset of critical degradation is typically 60 years. Taking into 
account the impact of duty on the transformer, this reduces to 54 years. As this asset is 56 years old (in 2019), it 
has an initial health index value of 5.5. 

Transformer condition 

Transformer inspection and test results are used to determine cases where the transformer degradation has 
progressed sufficiently to result in an increased health index and probability of failure. Transformer condition is 
assessed through visual inspection, which encompasses oil leakage assessment, external visual inspection 
results, and dielectric loss angle test results. 

No condition results have been recorded against the asset and this leads to a condition factor of 1.0. 

Transformer defect history 

Defect history is also considered in determining the asset health. For this asset, an average number of defects 
has been recorded, and this leads to a defect history factor of 1.0. 

Transformer generic reliability 

Generic reliability issues are captured for transformer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network.  

This transformer type has no reliability concerns and this leads to a generic reliability factor of 1.0.  

Transformer oil tests 

The transformer oil condition, dissolved gas analysis, and furan analysis results reflect deterioration or electrical 
degradation of the transformer internal insulation. Measurements are weighted to reflect the extent of the 
degradation signified by the result. 

In the case of this transformer, the oil condition shows no degradation resulting in an oil condition modifier of 
1.0. The dissolved gas analysis, and furan analysis condition modifiers are also 1.0. 

Transformer component health index 

The combined output of the initial health index, condition, oil test results, defect history and generic reliability 
provides a health index for the transformer component. In the case of this transformer, the transformer 
component health index is 5.50. 

 WA transformer no.2 B
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B.1.2 Tap-changer component health index 

The tap-changer associated with the transformer was manufactured by Fuller in 1963. The tap-changer operates 
on average 6,255 times per year, which is considered an above average duty. For assets of this type, duty and 
localised environment, an average life of 60 years is expected. As this asset is 56 years old and has above 
average duty, it has an initial health index value of 5.5. 

Tap-changer condition 

Tap-changer inspection results are used to determine cases where the degradation has progressed sufficiently to 
result in an increased health index and probability of failure. For this asset, no condition results have been 
recorded and this leads to a condition factor of 1.0. 

Tap-changer defect history 

In the case of this tap-changer no defects have been recorded against the asset, resulting in a defect history 
factor of 1.0. 

Tap-changer generic reliability 

Generic reliability issues are captured for tap-changer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network. 

This tap-changer type does not have any reliability issues and this leads to a generic reliability factor of 1.0.    

Tap-changer component health index 

The combined output of the initial health index, condition, defect history and reliability produces a health index 
for the tap-changer component. In the case of this transformer, the tap-changer component health index is 5.5. 

B.1.3 Combined current health index 

The combined health index for this transformer is 5.50. This is driven by the age and condition of the asset. 

 Probability of failure B.2

The current health index of 5.50 in 2019 is projected forward to derive future health indices in accordance with 
the approach described in section 2.1. The probability of failure for the WA transformer number two, based on 
these projections, is shown in table B.1. 

Table B.1 WA transformer number two: probability of failure values (%) 

Failure mode 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Catastrophic 0.05 0.05 0.06 0.06 0.07 0.07 0.08 0.08 0.09 0.10 0.10 0.11 

Major 0.05 0.05 0.06 0.06 0.07 0.07 0.08 0.08 0.09 0.10 0.10 0.11 

Significant 9.36 10.04 10.78 11.57 12.43 13.36 14.36 15.45 16.62 17.89 19.26 20.73 

Source: CitiPower 

 Consequences of failure B.3

A summary of the consequence of failure for each failure mode, for the WA transformer number two, is set out 
in tables B.2, B.3 and B.4. Further detail is provided in the attached WA risk monetisation model. 
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Table B.2 WA transformer number two: catastrophic failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy 102.22 20% 20.44 

Safety consequence 0.03 20% 0.01 

Temporary generators and associated costs 38.82 20% 7.76 

Cost of replacement transformers 11.65 20% 2.33 

Environmental consequence 2.57 20% 0.51 

Fire brigade attendance 0.05 20% 0.01 

Source: CitiPower 

Table B.3 WA transformer number two: major failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 76% - 

Safety consequence 0.03 80% 0.02 

Temporary generators and associated costs - 80% - 

Cost of replacement transformers 3.88 80% 3.11 

Environmental consequence 0.87 80% 0.69 

Fire brigade attendance 0.05 80% 0.04 

Coincident outage risk 29.17 4% 1.17 

Source: CitiPower 
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Table B.4 WA transformer number two: significant failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 96% - 

Safety consequence 0.01 100% 0.01 

Temporary generators and associated costs - 100% - 

Cost of replacement transformers 0.01 100% 0.01 

Environmental consequence 0.06 100% 0.06 

Fire brigade attendance 0.05 100% 0.05 

Coincident outage risk 24.42 4% 0.98 

Source: CitiPower 

 Optimal timing of asset replacement B.4

The optimal timing of asset replacement is based on a comparison of the asset risk and the annualised cost of 
the preferred option. Figure B.1 shows this comparison for the base case scenario, which reflects our central 
input assumptions.  

Figure B.1 WA transformer number two: comparison of asset risk and annualised cost for base case ($2021) 

 
Source: CitiPower 

Under the base case scenario, the annual asset risk cost is higher than the annualised replacement cost from 
2024/25 onwards, so the optimum time to commission the replacement transformer is 2024/25. This is driven 
by the asset probability of failure, but also by the high substation loading which would result in the loss of supply 
and the need for generation in order to restore supplies in the event of a significant or major failure. 
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The results of the sensitivity analysis for the other four scenarios are shown in table B.5.   

Table B.5 WA transformer number two: summary of sensitivity analysis 

Scenario Optimum timing 

Base case  2024 

Scenario A 2028/29 

Scenario B 2026/27 

Scenario C 2023/24 

Scenario D 2021/22 

Source: CitiPower 
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Victoria Market (VM) zone substation is comprised of two 66/11kV 20/27 MVA transformers and one 66/11kV 
20/30 MVA transformer. It supplies the north-west corner of Melbourne's central business district, as well as 
parts of West Melbourne and North Melbourne. 

This appendix summarises the risk monetisation evaluation for the VM transformer number one. 

 Health index C.1

For transformers, separate health indices are calculated for the transformer and tap-changer components. The 
two health indices are then combined to produce an overall transformer health index. 

C.1.1 Transformer health index 

VM transformer number one is a 66kV, 27MVA transformer manufactured by Wilson in 1966. The transformer is 
one of three at the substation and is operated at up to 51% loading. The transformers are situated indoors and 
no adverse environmental conditions have been recorded.  

For assets of this type, the average time for the onset of critical degradation is typically 60 years. Taking into 
account the impact of duty on the transformer, this reduces to 57 years. As this asset is 53 years old (in 2019), it 
has an initial health index value of 4.62. 

Transformer condition 

Transformer inspection and test results are used to determine cases where the transformer degradation has 
progressed sufficiently to result in an increased health index and probability of failure. Transformer condition is 
assessed through visual inspection, which encompasses oil leakage assessment, external visual inspection 
results, and dielectric loss angle test results. 

No condition results have been recorded against the asset and this leads to a condition factor of 1.0. 

Transformer defect history 

Defect history is also considered in determining the asset health. For this asset, an above average number of 
defects has been recorded, and this leads to a defect history factor of 1.02. 

Transformer generic reliability 

Generic reliability issues are captured for transformer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network.  

This transformer type has no reliability concerns and this leads to a generic reliability factor of 1.0.  

Transformer oil tests 

The transformer oil condition, dissolved gas analysis, and furan analysis results reflect deterioration or electrical 
degradation of the transformer internal insulation. Measurements are weighted to reflect the extent of the 
degradation signified by the result. 

In the case of this transformer, the dissolved gas analysis results shows some degradation, but this is not 
sufficient to increase the asset health index. 

Transformer component health index 

The combined output of the initial health index, condition, oil test results, defect history and generic reliability 
provides a health index for the transformer component. In the case of this transformer, the transformer 
component health index is 4.71. 

 VM transformer no.1 C
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C.1.2 Tap-changer component health index 

The tap-changer associated with the transformer was manufactured by Fuller in 1966. The tap-changer operates 
on average 5,958 times per year, which is considered an above average duty. 

For assets of this type, duty and localised environment, an average life of 60 years is expected. As this asset is 53 
years old and has above average duty, it has an initial health index value of 5.5. 

Tap-changer condition 

Tap-changer inspection results are used to determine cases where the degradation has progressed sufficiently to 
result in an increased health index and probability of failure. For this asset, no condition results have been 
recorded and this leads to a condition factor of 1.0. 

Tap-changer defect history 

In the case of this tap-changer no defects have been recorded against the asset, resulting in a defect history 
factor of 1.0. 

Tap-changer generic reliability 

Generic reliability issues are captured for tap-changer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network. 

This tap-changer type does not have any reliability issues and this leads to a generic reliability factor of 1.0.    

Tap-changer component health index 

The combined output of the initial health index, condition, defect history and reliability produces a health index 
for the tap-changer component. In the case of this transformer, the tap-changer component health index is 5.5. 

C.1.3 Combined current health index 

The combined health index for this transformer is 5.5. This is driven by the tap-changer component, and reflects 
the age of the asset. 

 Probability of failure C.2

The current health index of 5.50 in 2019 is projected forward to derive future health indices in accordance with 
the approach described in section 2.1. The probability of failure for the VM transformer number one, based on 
these projections, is shown in table C.1. 

Table C.1 VM transformer number one: probability of failure values (%) 

Failure mode 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Catastrophic 0.05 0.05 0.06 0.06 0.07 0.07 0.08 0.09 0.09 0.10 0.11 0.12 

Major 0.05 0.05 0.06 0.06 0.07 0.07 0.08 0.09 0.09 0.10 0.11 0.12 

Significant 9.36 10.08 10.86 11.71 12.63 13.63 14.72 15.90 17.18 18.57 20.08 21.72 

Source: CitiPower 

 Consequences of failure C.3

A summary of the consequence of failure for each failure mode, for the VM transformer number one, is set out 
in tables C.2, C.3 and C.4. Further detail is provided in the attached VM risk monetisation model. 
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Table C.2 VM transformer number one: catastrophic failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy 70.92 20% 14.18 

Safety consequence 0.03 20% 0.01 

Temporary generators and associated costs 39.83 20% 7.97 

Cost of replacement transformers 11.65 20% 2.33 

Environmental consequence 2.57 20% 0.51 

Fire brigade attendance 0.05 20% 0.01 

Source: CitiPower 

Table C.3 VM transformer number one: major failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 76% - 

Safety consequence 0.03 80% 0.02 

Temporary generators and associated costs - 80% - 

Cost of replacement transformers 3.88 80% 3.11 

Environmental consequence 0.87 80% 0.69 

Fire brigade attendance 0.05 80% 0.04 

Coincident outage risk 12.26 4% 0.49 

Source: CitiPower 
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Table C.4 VM transformer number one: significant failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 96% - 

Safety consequence 0.01 100% 0.01 

Temporary generators and associated costs - 100% - 

Cost of replacement transformers 0.01 100% 0.01 

Environmental consequence 0.06 100% 0.06 

Fire brigade attendance 0.05 100% 0.05 

Coincident outage risk 7.27 4% 0.29 

Source: CitiPower 

 Optimal timing of asset replacement C.4

The optimal timing of asset replacement is based on a comparison of the asset risk and the annualised cost of 
the preferred option. Figure C.1 shows this comparison for the base case scenario, which reflects our central 
input assumptions.  

Figure C.1 VM transformer number one: comparison of asset risk and annualised cost for base case ($2021) 

 
Source: CitiPower 

Under the base case scenario, the annual asset risk cost is higher than the annualised replacement cost from 
2022/23 onwards, so the optimum time to commission the replacement transformer is 2022/23. This is driven 
by the asset probability of failure, but also by the high substation loading which would result in the loss of supply 
and the need for generation in order to restore supplies in the event of a significant or major failure. 
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The results of the sensitivity analysis for the other four scenarios are shown in table C.5.   

Table C.5 VM transformer number one: summary of sensitivity analysis 

Scenario Optimum timing 

Base case  2022/23 

Scenario A 2024/25 

Scenario B 2024/25 

Scenario C 2021/22 

Scenario D 2020/21 

Source: CitiPower 
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North Richmond (NR) zone substation consists of two 23/28 MVA transformers and one 20/27 transformer 
operating at 66/11kV. It is served by 66kV sub-transmission lines from Richmond Terminal Station (RTS) in a loop 
with Collingwood (B) zone substation. The zone substation supplies the North Richmond area. 

 Health index D.1

For transformers, separate health indices are calculated for the transformer and tap-changer components. The 
two health indices are then combined to produce an overall transformer health index. 

D.1.1 Transformer health index 

NR transformer number one is a 66kV, 28MVA transformer manufactured by English Electric in 1958. The 
transformer is one of three at the substation and is operated at up to 66% loading. The transformers are in an 
enclosure and no adverse environmental conditions have been recorded.  

For assets of this type, the average time for the onset of critical degradation is typically 60 years. Taking into 
account the impact of duty on the transformer, this reduces to 57 years. As this asset is 61 years old (in 2019), it 
has an initial health index value of 5.5. 

Transformer condition 

Transformer inspection and test results are used to determine cases where the transformer degradation has 
progressed sufficiently to result in an increased health index and probability of failure. Transformer condition is 
assessed through visual inspection, which encompasses oil leakage assessment, external visual inspection 
results, and dielectric loss angle test results. 

No condition results have been recorded against the asset and this leads to a condition factor of 1.0. 

Transformer defect history 

Defect history is also considered in determining the asset health. For this asset, an average number of defects 
has been recorded, and this leads to a defect history factor of 1.0. 

Transformer generic reliability 

Generic reliability issues are captured for transformer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network.  

This transformer type has no reliability concerns and this leads to a generic reliability factor of 1.0.  

Transformer oil tests 

The transformer oil condition, dissolved gas analysis, and furan analysis results reflect deterioration or electrical 
degradation of the transformer internal insulation. Measurements are weighted to reflect the extent of the 
degradation signified by the result. 

In the case of this transformer, the oil condition shows some degradation resulting in an oil condition modifier of 
1.05. 

Transformer component health index 

The combined output of the initial health index, condition, oil test results, defect history and generic reliability 
provides a health index for the transformer component. In the case of this transformer, the transformer 
component health index is 5.78. 

 NR transformer no.1 D
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D.1.2 Tap-changer component health index 

The tap-changer associated with the transformer was manufactured by Fuller in 1966. The tap-changer operates 
on average 5,565 times per year, which is considered an above average duty. 

For assets of this type, duty and localised environment, an average life of 60 years is expected. As this asset is 61 
years old and has above average duty, it has an initial health index value of 5.5. 

Tap-changer condition 

Tap-changer inspection results are used to determine cases where the degradation has progressed sufficiently to 
result in an increased health index and probability of failure. For this asset, no condition results have been 
recorded and this leads to a condition factor of 1.0. 

Tap-changer defect history 

The number of defects recorded against this tap-changer is higher than average, resulting in a defect history 
factor of 1.1. 

Tap-changer generic reliability 

Generic reliability issues are captured for tap-changer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network. 

This tap-changer type does not have any reliability issues and this leads to a generic reliability factor of 1.0.    

Tap-changer component health index 

The combined output of the initial health index, condition, defect history and reliability produces a health index 
for the tap-changer component. In the case of this transformer, the tap-changer component health index is 6.05. 

D.1.3 Combined current health index 

The combined health index for this transformer is 6.05. This is driven by the tap-changer component, and 
reflects the age of the asset. 

 Probability of failure D.2

The current health index of 6.05 in 2019 is projected forward to derive future health indices in accordance with 
the approach described in section 2.1. The probability of failure for the NR transformer number one, based on 
these projections, is shown in table D.1. 

Table D.1 NR transformer number one: probability of failure values (%) 

Failure mode 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Catastrophic 0.06 0.07 0.07 0.08 0.08 0.09 0.10 0.10 0.11 0.12 0.13 0.14 

Major 0.06 0.07 0.07 0.08 0.08 0.09 0.10 0.10 0.11 0.12 0.13 0.14 

Significant 11.85 12.69 13.60 14.57 15.62 16.75 17.97 19.29 20.70 22.23 23.87 25.64 

Source: CitiPower 

 Consequences of failure D.3

A summary of the consequence of failure for each failure mode, for the NR transformer number one, is set out in 
tables D.2, D.3 and D.4. Further detail is provided in the attached NR risk monetisation model. 
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Table D.2 NR transformer number one: catastrophic failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy 67.45 20% 13.49 

Safety consequence 0.03 20% 0.01 

Temporary generators and associated costs 38.90 20% 7.78 

Cost of replacement transformers 11.65 20% 2.33 

Environmental consequence 2.57 20% 0.51 

Fire brigade attendance 0.05 20% 0.01 

Source: CitiPower 

Table D.3 NR transformer number one: major failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 76% - 

Safety consequence 0.03 80% 0.02 

Temporary generators and associated costs - 80% - 

Cost of replacement transformers 3.88 80% 3.11 

Environmental consequence 0.87 80% 0.69 

Fire brigade attendance 0.05 80% 0.04 

Coincident outage risk 23.12 4% 0.92 

Source: CitiPower 
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Table D.4 NR transformer number one: significant failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 96% - 

Safety consequence 0.01 100% 0.01 

Temporary generators and associated costs - 100% - 

Cost of replacement transformers 0.01 100% 0.01 

Environmental consequence 0.06 100% 0.06 

Fire brigade attendance 0.05 100% 0.05 

Coincident outage risk 17.20 4% 0.69 

Source: CitiPower 

 Optimal timing of asset replacement D.4

The optimal timing of asset replacement is based on a comparison of the asset risk and the annualised cost of 
the preferred option. Figure D.1 shows this comparison for the base case scenario, which reflects our central 
input assumptions.  

Figure D.1 NR transformer number one: comparison of asset risk and annualised cost for base case ($2021) 

 
Source: CitiPower 

Under the base case scenario, the annual asset risk cost is higher than the annualised replacement cost from 
2021 onwards, so the optimum time to commission the replacement transformer is 2020/21. This is driven by 
the asset probability of failure, but also by the high substation loading which would result in the loss of supply 
and the need for generation in order to restore supplies in the event of a significant or major failure. 
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The results of the sensitivity analysis for the other four scenarios are shown in table D.5.   

Table D.5 NR transformer number one: summary of sensitivity analysis 

Scenario Optimum timing 

Base case  2020/21 

Scenario A 2024/25 

Scenario B 2023/24 

Scenario C 2019 

Scenario D 2019 

Source: CitiPower 
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North Richmond (NR) zone substation consists of two 23/28 MVA transformers and one 20/27 transformer 
operating at 66/11kV. It is served by 66kV sub-transmission lines from Richmond Terminal Station (RTS) in a loop 
with Collingwood (B) zone substation. The zone substation supplies the North Richmond area. 

 Health index E.1

For transformers, separate health indices are calculated for the transformer and tap-changer components. The 
two health indices are then combined to produce an overall transformer health index. 

E.1.1 Transformer health index 

NR transformer number two is a 66kV, 28MVA transformer manufactured by English Electric in 1958. The 
transformer is one of three at the substation and is operated at up to 66% loading. The transformers are in an 
enclosure and no adverse environmental conditions have been recorded.  

For assets of this type, the average time for the onset of critical degradation is typically 60 years. Taking into 
account the impact of duty on the transformer, this reduces to 57 years. As this asset is 61 years old (in 2019), it 
has an initial health index value of 5.5. 

Transformer condition 

Transformer inspection and test results are used to determine cases where the transformer degradation has 
progressed sufficiently to result in an increased health index and probability of failure. Transformer condition is 
assessed through visual inspection, which encompasses oil leakage assessment, external visual inspection 
results, and dielectric loss angle test results. 

No condition results have been recorded against the asset and this leads to a condition factor of 1.0. 

Transformer defect history 

Defect history is also considered in determining the asset health. For this asset, an above average number of 
defects has been recorded, and this leads to a defect history factor of 1.02. 

Transformer generic reliability 

Generic reliability issues are captured for transformer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network.  

This transformer type has no reliability concerns and this leads to a generic reliability factor of 1.0.  

Transformer oil tests 

The transformer oil condition, dissolved gas analysis, and furan analysis results reflect deterioration or electrical 
degradation of the transformer internal insulation. Measurements are weighted to reflect the extent of the 
degradation signified by the result. 

In the case of this transformer, the oil condition and dissolved gas analysis results show some degradation 
resulting in an oil condition modifier of 1.05 and a dissolved gas analysis modifier of 1.2. 

Transformer component health index 

The combined output of the initial health index, condition, oil test results, defect history and generic reliability 
provides a health index for the transformer component. In the case of this transformer, the transformer 
component health index is 6.86. 

 NR transformer no.2 E
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E.1.2 Tap-changer component health index 

The tap-changer associated with the transformer was manufactured by English Electric in 1958. The tap-changer 
operates on average 5,539 times per year, which is considered an above average duty. 

For assets of this type, duty and localised environment, an average life of 60 years is expected. As this asset is 61 
years old and has above average duty, it has an initial health index value of 5.5. 

Tap-changer condition 

Tap-changer inspection results are used to determine cases where the degradation has progressed sufficiently to 
result in an increased health index and probability of failure. For this asset, no condition results have been 
recorded and this leads to a condition factor of 1.0. 

Tap-changer defect history 

An average number of defects has been recorded against this tap-changer, resulting in a defect history factor of 
1.0. 

Tap-changer generic reliability 

Generic reliability issues are captured for tap-changer types considered to be less reliable than most of the 
population. This is based on actual performance of the assets within our network. 

This tap-changer type does not have any reliability issues and this leads to a generic reliability factor of 1.0.    

Tap-changer component health index 

The combined output of the initial health index, condition, defect history and reliability produces a health index 
for the tap-changer component. In the case of this transformer, the tap-changer component health index is 5.5. 

E.1.3 Combined current health index 

The combined health index for this transformer is 6.86. This is driven by the transformer component, and 
reflects the age of the asset, its defect history and deterioration detected through oil test results. 

 Probability of failure E.2

The current health index of 6.86 in 2019 is projected forward to derive future health indices in accordance with 
the approach described in section 2.1. The probability of failure for the NR transformer number two, based on 
these projections, is shown in table E.1. 

Table E.1 NR transformer number two: probability of failure values (%) 

Failure mode 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 

Catastrophic 0.09 0.09 0.10 0.11 0.12 0.13 0.14 0.15 0.16 0.17 0.19 0.20 

Major 0.09 0.09 0.10 0.11 0.12 0.13 0.14 0.15 0.16 0.17 0.19 0.20 

Significant 16.28 17.53 18.87 20.33 21.90 23.61 25.45 27.45 29.62 31.96 34.50 37.24 

Source: CitiPower 

 Consequences of failure E.3

A summary of the consequence of failure for each failure mode, for the NR transformer number two, is set out in 
tables E.2, E.3 and E.4. Further detail is provided in the attached NR risk monetisation model. 



Transformer risk monetisation and investment evaluation methodology | CP BUS 4.03 - Transformer evaluation 
methodology - Jan2020 - Public 

38 

 

Table E.2 NR transformer number two: catastrophic failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy 67.45 20% 13.49 

Safety consequence 0.03 20% 0.01 

Temporary generators and associated costs 38.90 20% 7.78 

Cost of replacement transformers 11.65 20% 2.33 

Environmental consequence 2.57 20% 0.51 

Fire brigade attendance 0.05 20% 0.01 

Source: CitiPower 

Table E.3 NR transformer number two: major failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 76% - 

Safety consequence 0.03 80% 0.02 

Temporary generators and associated costs - 80% - 

Cost of replacement transformers 3.88 80% 3.11 

Environmental consequence 0.87 80% 0.69 

Fire brigade attendance 0.05 80% 0.04 

Coincident outage risk 23.12 4% 0.92 

Source: CitiPower 
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Table E.4 NR transformer number two: significant failure risk: consequence of failure ($ million, 2021) 

Description Total risk value Likelihood of 
consequence 

Cost of 
consequence 

Expected average unserved energy - 96% - 

Safety consequence 0.01 100% 0.01 

Temporary generators and associated costs - 100% - 

Cost of replacement transformers 0.01 100% 0.01 

Environmental consequence 0.06 100% 0.06 

Fire brigade attendance 0.05 100% 0.05 

Coincident outage risk 17.20 4% 0.69 

Source: CitiPower 

 Optimal timing of asset replacement E.4

The optimal timing of asset replacement is based on a comparison of the asset risk and the annualised cost of 
the preferred option. Figure E.1 shows this comparison for the base case scenario, which reflects our central 
input assumptions.  

Figure E.1 NR transformer number two: comparison of asset risk and annualised cost for base case ($2021) 

 
Source: CitiPower 

Under the base case scenario, the annual asset risk cost is higher than the annualised replacement cost from 
2019 onwards, so the optimum time to commission the replacement transformer is 2019. This is driven by the 
asset probability of failure, but also by the high substation loading which would result in the loss of supply and 
the need for generation in order to restore supplies in the event of a significant or major failure. 
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The results of the sensitivity analysis for the other four scenarios are shown in table E.5.   

Table E.5 NR transformer number two: summary of sensitivity analysis 

Scenario Optimum timing 

Base case  2019 

Scenario A 2021/22 

Scenario B 2019/20 

Scenario C 2019 

Scenario D 2019 

Source: CitiPower 

 


