Introduction 14159 - F1912 TIPS - MAGILL 275kV Line - 130 structures
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Condition assessment reports identified issues with the selected assets. Significant consequences of failure to personel and network exist in the event of insulator failure, if it
were not replaced. Primarily the consequences relate to network availability and safety, but also include: reputation, environment and financial. This project is required to refurbish
insulator systems on selected lines to achieve a life extension of the overall asset. The project is to be completed in the 2018-23 regulatory period. The feeder identified for
insulator replacement is F1912 TIPS - MAGILL 275kV Line - 130 structures.

Base case Business as usual with no capital expenditure.
Option 1 Replacement in 2018-2023
Option 2 Replacement in 2023-2028

Financial year runs from 1 July to 30 June.

Real 2018 $ are used for all monetary values unless otherwise stated.

Discount rate Real pre-tax discount rate ElectraNet estimate
Current financial year Year to start analysis When the capital investment is due to occur for the project
Time horizon Length of time under consideration Total project life including useful life and if the project

occurred in the next regulatory period

Capital costs Amount of capital investment in real Estimated capital costs in the estimate from project center
terms for each project option

Useful life Length of time capital investments are  Useful life estimated from orginal economic justification
expected to provide service on project center
Routine maintenance Annual amount of estimated routine See Detailed Opex Assessment

maintenance in real terms

Corrective maintenance Annual amount of estimated corrective  See Detailed Opex Assessment
maintenance in real terms

Risk Annual cost of risk if the unit is not See Detailed Risk Assessment
replaced



10 Inputs
User provided parameters and inputs to the model

Parameter

Inflation rate

Discount rate (real, pre-tax): estimate
Discount rate (real, pre-tax): lower bound
First year of analysis

Base financial year for analysis

Time horizon

Sensitivities
Low
70%

Capital cost inputs

Option
Option 1
Option 2

Cost type
Routine Maintenance

Financial year
Routine Maintenance
Base case

Option 1

Option 2

Benefit type
Risk Cost Reduction

Financial year

Risk Cost Reduction
Base case

Option 1

Option 2

Medium
100%

Asset
Line Insulator
Line Insulator

Cash/Non-cash
Cash

Units
2018 $
2018 $
2018 $

Cash/Non-cash
Cash

Units
2018 $
2018 $
2018 $

Unit

Percentage
Percentage
Percentage
Year

Year

Years

High
130%

Amount
5,070,469
5,070,469

Low
70%

2018

$
103,333
103,333
103,333

Low
50%

2018

O O O &

Value Source
2.00% RBA
6.00% ElectraNet estimate
4.50% ElectraNet estimate
2018 Current financial year
2018 Base year
20 ElectraNet

Comment

Standard sensitivities used

Low
1.50%
4.50%

2023

$
103,333
1,437
103,333

2023
$
0

Sensitivities
Medium
2.00%
6.00%

2024

$
103,333
1,437
103,333

2024

$
0

0 11,767,865 12,150,457

Commission
Start year End year year Asset life
2018 2022 2023 27
2023 2027 2028 27
Percentage
Medium High Comment
100% 130% Standard sensitivities used
2019 2020 2021 2022
$ $ $ $
103,333 103,333 103,333 103,333
103,333 103,333 103,333 103,333
103,333 103,333 103,333 103,333
Percentage
Medium High Comment
80% 100% Lower sensitivities
2019 2020 2021 2022
$ $ $ $
0 0 0 0
0 0 0
0 0 0 0

0

0

0 0

High
3.00%
8.50%
2025 2026 2027 2028
$ $ $ $
103,333 103,333 103,333 103,333
1,437 1,437 1,437 1,437
103,333 103,333 103,333 1,437
2025 2026 2027 2028
$ $ $ $
0 0 0 0
12,549,852 12,964,544 13,393,316 13,835,165

0 13,835,165

2029 2030 2031

$ $ $

103,333 103,333 103,333
1,437 1,437 1,437
1,437 1,437 1,437

2029 2030 2031

$ $ $

0 0 0

14,289,245

14,289,245

2032

$
103,333
1,437
1,437

2032

$
0

2033

$
103,333
1,437
1,437

2033
$
0

2034

$
103,333
1,437
1,437

2034

$
0

2035

$
103,333
1,437
1,437

2035

$
0

14,754,832 15,231,297 15,718,090 16,214,723 16,720,761 17,235,813
14,754,832 15,231,297 15,718,090 16,214,723 16,720,761 17,235,813

2036

$
103,333
1,437
1,437

2036

$

0
17,759,525
17,759,525

2037

$
103,333
1,437
1,437

2037

$

0
18,291,574
18,291,574



RO CBA Results
Sensitivities, results and rankings

Input Summary

Parameter selection for sensitivity analysis Capital cost
Scenario parameters Capital cost scenario

Units Low Medium High
Assumed scenario weighting % weighting 33% 33% 33%
Discount rate % real, pre-tax 6.00% 6.00% 6.00%
Capital cost % of estimate 70% 100% 130%

Cost selection for sensitivity analysis
Scenario cost inputs

Units
% of estimate

Routine Maintenance
Benefit selection for sensitivity analysis

Scenario benefit inputs

Routine Maintenance
Routine Maintenance scenario
Low Medium High
70.0% 100.0% 130.0%
Risk Cost Reduction

Risk Cost Reduction scenario

Units Low Medium High

Risk Cost Reduction % of estimate 50.0% 80.0% 100.0%

Cost Benefit Analysis Results (Quantitative)

NPV results Scenario Weighted
Option Units Low Medium High NPV
Option 1 2018 $ 53,131,545 85,370,391 106,563,023 81,688,320
Option 2 2018 $ 33,028,296 53,071,418 66,245,045 50,781,586
Outputsummary ~ Ranking of options
Ranking of options Scenario Weighted
Option Units Low Medium High ranking
Option 1 2018 $ 1 1 1 1

Option 2 2018 $ 2 2 2 2



