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1. Executive summary

The purpose of this document is to outline recommendations for solutions to emerging network constraints
assessed using increasing load at risk and associated risk factors. These risks are inputs to an options
analysis that produces recommendations where assessed customer benefits outweigh risk-costs as
required by the National Electricity Rules (NER). With greenfield developments where servicing capacity to
connect new customers to the network is scarce, ‘reliability corrective action’ arising from an NER
obligation to connect customers arises.

Sydney Science Park is now associated with the Western Sydney Airport growth precinct developments,
and together with residual servicing needs of the Northern Gateway Precinct, will drive 40MVA new load
by 2035. Existing infrastructure in the area is capable of supplying 6 MVA on the basis of feeders ecently
established by the developer from a rural style zone substation in a neighbouring area.

This Case for Investment (CFI) recommends the establishment of a new 132/22kV 45MVA zone
substation with a two 45MVA transformers in FY2024. This option utilises the existing 6MVA capacity of
Luddenham ZS. This option produced the highest value or economic benefit considering load at risk
presented by alternatives including;

- A 'no proactive action’ option of utilising the existing 11kV network to service the total 43 MVA
load by 2036;

- The staged installation of a single 132/22kV 45MVA transformer in FY2025 followed by a second
45MVA transformer in 2034.

- The installation of a two 132/22kV 45MVA transformer substation by FY2025 (preferred option)

Non-network solutions are considered as complementary to the preferred ZS option. Endeavour is
currently working with SSP stakeholders to form the ‘Microgrid Consulting Opportunity’ - a strategy to
incorporate Distributed Energy Resources (DER) including Battery Energy Storage Systems (BESSSs).
This will likely translate to demand reductions against typical commercial developments. Scenario analysis
conducted indicates that the preferred option still delivers the most market benefits when technology
solutions are adopted with the solution, and the real benefits from non-network solutions arise from
consideration of a third transformer (when required).

Based on the analysis explained in this document Option 2 — establishment of a single zone substation
site with a two transformer substation produces the option with the highest NPV value. This is assessed
using key risk factors explained in section 4 and assesses a ‘Do-nothing’ approach as non-feasible given
forecast load growth exceeding firm capacity in FY25. The following recommendations are made;

- Itis recommended Option 2 — up front establishment of two 45MVA 132/22kV transformers
proceed to preliminary release. This will enable development of project definitions, detailed
design, environmental assessment and preliminary market engagement activities aligned to
Company Procedure GRMO0O051.

- Following results of the ‘Microgrid Consulting Opportunity’ report, it is recommended BESSs be
explored for the future distribution network if supported by sufficient reduction in network demand
growth. Substation designs shall be compatible with inclusion of a BESS component in future.

- Itis recommended the further non-network opportunities continue to be assessed with the
developer in in conjunctions with development of this project, with a view to deferring future
investments

- A Screening Report be published, consistent with a finding that due to the greenfield nature of the
site and the lack of existing network or demand base for which a demand management could be
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subscribed, non-network options are not likely to be available to defer an initial network investment
in the zone substation.

2. Purpose

The purpose of this document is to outline recommendations for potential solutions to emerging network
constraints assessed as increasing load at risk and associated risk factors.

For investment decisions such as this one, Endeavour Energy views the lack of an ability to connect
customers in accordance with the National Electricity Rules as “Reliability Corrective Action”. Risks are
considered across two categories;

1. A market benefits test, which is required by the National Electricity Rules (NER) for projects which
must be subject to the Regulatory Investment Test for Distribution (RIT-D). This is the primary
focus of this document.

2. Impacts to the company and its shareholders. This second category of risks is only intended to
inform the risk profile of the company.

Recommendations are made as a result of this assessment to deliver an optimal assessment of different
network options.

3. Need/opportunity to be addressed

Sydney Science Park development site covers an area of approximately 288ha and is bound by the
Warragamba to Prospect Water Supply Pipeline to the north, Luddenham Rd to the east and existing
agricultural land to the south and west.

3.1 Load requirements and demand forecast

Sydney Science Park has been designed as a mixture of commercial, educational, residential and
industrial facilities. It is driven by development of future Western Sydney airport and Metro Western line,
from St Marys to the WSA, which will pass through this development. The Science Park development
ultimate load is expected to be 45MVA by 2036.

The Northern Gateway development at the eastern corner of Luddenham Rd and Elizabeth Dr will largely
be supplied from a zone substation within that precinct. However, a proportion of the precinct’s load will be
supplied from SSP ZS. The Northern Gateway residual load is expected to be approximately 20MVA by
2036. Actual total load of the Northern Gateway precinct is expected to be approximately 40MVA by 2036.
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Figure 1: Location of Science Park development in Endeavour Energy supply area
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The Science Park and Northern Gateway developments are estimated to have a ratio of 64% commercial
load, 33% of residential load and 3% of industrial load (Figure 4).

The initial load of the development can be serviced by the remaining 6MVA capacity at Luddenham ZS as
per the 2019/20 summer demand.
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Science Park ZS Forecast Load
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Figure 3: Demand forecast explained as load at risk for SSP ZS represented by two major growth projects -
Sydney Science Park development and residual load from Northern Gateway. Load growth is shown
accounting for existing? distribution capacity from adjacent substation (Luddenham ZS)

Table 1 - Forecast load and load at risk for the project

Science Park load

Northern Gateway
Residual Load
Total load on

proposed ZS after
Diversit

Available capacity
at Luddenham ZS

Total unserved
load (MVA)

2 An earlier project (PR756) has made this capacity available through the removal of the AFIC unit at Luddenham Zone Substation
which allowed space for two additional feeders to be connected to Luddenham Zone Substation. These two feeders now form the
basis for ‘established’ capacity available for and in the Science Park Precinct. To facilitate the removal of the AFIC unit, existing load
control customers were converted to time cl
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Figure 4: Forecast demand composition for SSP ZS
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3.2  Alternative sources of spare capacity

In addition, servicing the surrounding load growth, SSP ZS offers a strategic position for future
developments including significant growth near Luddenham Rd. SSP ZS is positioned to service these
forecast growth areas while minimising network constraints. Existing substations are approximately 8kms
away from the forecast load centre, increasing the risk of diminishing line capacity through load conductor
losses and voltage constraints. Figure 1 indicates the approximate positioning of SSP ZS in relation to
adjacent zone substations and the proposed load centres.

In assessing HV and capacity requirements the following were assessed.

Table 2: Alternative sources of capacity, forecast to firm and distance from the SSP load centre. Luddenham
and Mamre will be used as initial load sources.

Distance from

Alternative source load centre (km) Spare capacity (MVA) Forecast to exceed firm

Luddenham 7 6 2023
Mamre 9 2.3 2022
4, Consequence of ‘no proactive intervention’

This case for investment examines the risks and benefits of undertaking a non-proactive approach. This
assesses the option of increasing load at risk and associated risk-costs based on the best available
knowledge including the Summer Demand Forecast 2021-2030. It also assesses risk for scenarios where
new customers will continue to be connected to the existing network and once installed capacity is
exhausted, connection of new customers will either cease, or all customers will only have partial access to
supply. This forms the basis of ‘reliability corrective action’ being required.

It should be noted that the ‘no proactive intervention’ case includes extension of two 11kV feeders into the
22kV subject area from Luddenham 33/11kV zone substation. With the use of 3 MVA 11/22kV
autotransformers, this forms the basis of existing capacity available in the area, noting that the 15MVA firm
Luddenham Zone substation has some available capacity. As this work is already nearing completion and
allows for capacity from the closes adjacent zone substation to be made available in the subject area, the
cost of this work has not been included in the NPV analysis as it has already been incurred, in this case by
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the developer. Further 11kV extensions are not easily possible due to the physical limitations of the
existing assets, and the high potential for stranded assets once the SSP ZS is built.

This section documents the most relevant risk factors applied, including;

- Involuntary load shedding
- Financial risk-cost of not meeting NEM obligations
- Safety and environmental risk costs.

4.1 Involuntary Load Shedding Risk costs

Section 3 explains that this development will exhaust existing capacity and attract load at risk from FY25
onwards. Risk costs have been capped at the corresponding expected unserved energy values five years
after installed capacity is first exhausted.

Table 3 — Involuntary Load Shedding Risk costs — no proactive action Base Case scenario.

Involuntary Load Shedding Risk costs ($m)

FY22 | FY23 | FY24 | FY25 | FY26 | FY27 | FY28 | FY29 | FY30

Risk Costs ($m) ‘ ‘ ‘ ‘ 52.7 ‘ 245.9 ‘ 517.9 ‘ 857.8 | 1243.2 ‘ 1679.9

Value of Customer Reliability (VCR) cost for this development is estimated to be $39,997, based on the
load percentage ratio of 64% for commercial,33% for residential and 3% for industrial.

4.2  Financial risk cost of failure to supply

Financial risk of delaying construction of the zone substation is a risk to the company as a result of
statutory obligations to provide supply. Clauses 5.2.3(d)(1) and (6) of the National Electricity Rules provide
an obligation for Network Service Providers to connect customers. Furthermore, Clause 5.2.3(b) of the
National Electricity Rules (NER) relates to effective operation and proper performance of the system and
service such that supply security and reliability is maintained to customers. Failure to meet this obligation
constitutes Tier 1 breach of the NER and can attract a penalty of 10% of annual turnover, and an
infringement notice penalty of $67,800. This risk has been estimated at $800,000 pa once capacity is
exhausted in the no proactive action base case.

Table 4 - Financial Risk costs for Base Case scenario, addressed by the preferred option

Financial Risk costs ($m)

FY22 | FY23 | FY24 | FY25 | FY26 | FY27 | FY28 | FY29 | FY30

Risk Costs ($m)* ‘ ‘ ‘ ‘ ’ ‘ ‘
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4.3  Safety risk costs

The constraints analysed in the Science Park and surrounding area are capacity related and there are no
known safety issues with the existing network assets.

Section 4.1 and 4.2 outline costs associated with potential outages to customers and includes safety costs
in the cost of unserved energy. Further assessments of safety risk must be carried out during design and
construction in accordance with Endeavour Energy standards.

4.4  Resulting Base case annual risk costs

Table 5 - No Intervention Annual Risk Costs

No Intervention Annual Risk Costs

FY22 | FY23 | FY24 | FY25 | FY26 | FY27 | FY28 | FY29 | FY30

Risk Costs ($m) ‘ ‘ ‘ 53.5 ’ 246.7 ’ 518.7 ‘ 858.6 12440’1244.0

5. Description of proposed method to address need or opportunity and
options considered

Option 1 —Staged installation of 132/22kV Zone Substation with two 45MVA transformers

This option proposes to establish a new zone substation with one 45MVA transformer installed in FY25
with a second deferred to FY34 based on current forecasts. It is proposed this substation cut in and out of
the proposed 132kV Aerotropolis feeder [2]. The feeder is due for completion in FY2024 and is capable of
connecting to and supplying a future ZS.

Load forecast for the precinct indicates that the single 45MVA transformer would have significant load at
risk by 2034. Non-typical network solutions are being examined that increases the uncertainty of the timing
of future additional capacity beyond an initial 45MVA installation (See Section 6).

Option 2 — 132/22kV Zone Substation with two 45MVA transformers
This option proposes to establish two 45MVA transformers in a single stage by 2025.

It is proposed this substation cut in and out of the proposed 132kV Aerotropolis feeder [2]. The feeder is
due for completion in FY2024 and is capable of connecting to and supplying a future ZS.

Load forecast for the precinct indicates that the two 45MVA transformer solution would eliminate all load at
risk well into the foreseeable future. As the second transformer eliminates significant volumes of load at
risk valued at VCR, the cost difference between the staged versus upfront installation of the transformers
becomes insignificant in the NPV calculation. This therefore is the preferred option.

Parallel Technology Solutions

The question of developer-initiated solutions (microgrid, distributed and centralised battery solutions has
been proposed and currently being investigated. The question arises of how the adoption of demand
shaping future technology solutions will affect the choice of the preferred option. Using the current RIT-D
evaluation framework and the HK model, further analysis was carried out on the basis of these demand
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shaping influencers. The following scenarios based around the two options presented above were
evaluated.

e Option 1 (Staged -1 x 45 MVA transformer) with 25% network peak demand shaving from
technology solutions

e Option 1 (Staged — 1 x 45 MVA transformer) with 50% peak demand shaving from technology
solution

e Option 2 (2 x 45 MVA transformer solution) with 25% network peak demand shaving technology
solutions.

NPV analysis carried out on these scenarios with the HK model indicate that Option 2 — 2 x 45 MVA
transformers remains the preferred option. This is because during the modelling years under
consideration, there is no residual unserved energy left after the solution (having all being credited to the
solution), whereas with the other option and all the scenarios around it, there is always some residual
unserved energy left that is not credited to the project and presents itself as a risk that Endeavour Energy
has to bear after the solution is implemented. See section 6 for further details about specific technology
solutions being considered.

Summary of options analysis

Detailed explanation of options analysis undertaken included in Section 7. To make options comparison
clearer, NPV specified is relative to the non-preferred option. Actual NPV of the preferred option is $14.3b.

Table 6: Summary of option table following NPV analysis of risk-costs and opportunities

Proposed
Investment Cost, NPV ($m) Rank
capex/opex ($m)

Risk Cost Post

Assessment

Option description outcome

Investment ($m)

‘Do nothing’ and Capacity

oti constraint Dist
use of existing A .
11KV Distribution $4b 3 Fdrs gnaflzuence
NERwork Luddenham ZS
Staged 132/22kV .
substation with Tephn!cally
20 0 2 feasible; lower

deferred 45MVA
transformer

132/22kV
substation with
two 45MVA
transformers

nett benefits

24 19.9 1 Preferred Option

6. Non-network consideration

Electricity Distributors in NSW operate under the licence requirement (under the NSW Electricity Supply
Act 1995) to investigate non-network alternatives to network augmentation for specific capital expenditure
projects. The National Electricity Rules (NER) requires Distribution Network Service Providers (DNSP) to
investigate non-network options by utilising a consultation process as part of planning for major network
upgrades.

The NER calls for a regulatory investment test for distribution (RIT-D) process to be used in determining
the solution that delivers the highest net market benefit in addressing the network limitation. A “screening
test” is performed for all network limitations where the most expensive credible option is greater than $6
million.
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Due to the greenfield nature of the site and the lack of existing network or demand base for which a
demand management could be subscribed, we consider there to be no non-network options available to
defer an initial network investment in the zone substation. We do however note considerable some
noteworthy opportunity for non-network solutions to play a role in deferring future investments as follows:

Alternative distribution network models

Stakeholders representing the Sydney Science Park development are considering how Distributed Energy
Resources (DER) and new technology approaches could be utilised to reach progressive targets for onsite
and offsite renewable energy generation. This will likely translate to reduced overall energy consumption
(and potentially lower demand in peak periods). Endeavour Energy is currently assessing alternative
distribution network strategies through the Microgrid Consulting Opportunity report. The results of this
report will inform whether an alternative network design is required to address this uncertainty and
maximise customer benefits (See Section 10 Recommendations).

We do however note that any plans to connect distributed small or large greenfield renewable energy
plants in the region will still require the network hosting capacity and configuration afforded by the
substation and improved network hosting capacity.

Zone source and distributed battery solutions

Large scale battery energy storage systems are deployed to 11/22kV bus voltages, typically at zone
substation sites, as potential alternative network solutions. Grid batteries can alleviate network constraints
by enabling greater capacity headroom through ‘peak shaving’ — exporting charged capacity in response
to peak demand periods. Equivalent functions can be provided through reduced capacity units distributed
throughout the network as ‘shared batteries’ or community batteries. Modelling increasing peak demand
above firm addressed by a battery storage solution explains network value in terms of capital deferral —
the present value of delaying alternative assets to address an emerging network need.

Similarly for these assets to connect and operate without constraint, they will depend first on a backbone
of network infrastructure, such as that proposed in this CFl. The initial solution as proposed includes a
specification for space and switchgear requirements to facilitate a grid connected battery. This approach
offers option value for future load growth in the area once basic infrastructure is established.

PR756 — conversation of AFIC load control systems to smart meter driven application

Endeavour in in the process of implementing a non-network solution under our project PR756 to support
the interim supply of the development area by converting the AFIC controlled load system to an alternative
distributed controlled load system and facilitating the removal of AFIC motor generator units from
Luddenham ZS to allow for connection of additional feeders to the SSP development area. The initial
capacity provided to the Science Park from Luddenham Zone Substation has been facilitated through this
project and is already taken into account in Figure 3 as ‘existing distribution capacity from Luddenham ZS)

We recognise the considerable value these opportunities may play for this site once greenfield connection
is established, but we note that none are expected to be sufficient in standalone to subvert the need for
the initial greenfield network investment described in this CFI. We therefore recommend this investment
proceeds to screening report, where each of these options can be explored in greater detail in a Screening
Report.

7. Detailed costs and benefits analysis

The Houston Kemp (HK) model is a statistics tool used to assess different options as a function of cost-
benefit. The tool takes in risk-cost and opportunity inputs, in particular the value of unserved energy,
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produces a valuation as NPV and applies basic sensitivity models. Resulting outputs are used as data
points to inform a recommendation.

Inputs and results

Inputs to the HK model presented as different scenarios of sensitivity for Sydney Science Park are
outlined in table 6 below. The study is conducted over a ten-year period. A weighted summary of equal
1/3' from each scenario explains that Option 2 — Upfront installation of 2 x 45MVA transformers
produces the highest NPV result of two viable options explained in Section 5. This option is assessed to
include risks associated with an N-1 configuration.

Table 6: HK model inputs summarised considering high and low scenarios of key inputs.

Variable

Capital cost

Scenario 1 - baseline

Estimated network
capital costs

Scenario 2 — higher VCR

25% increase in the estimated
network capital costs

Scenario 3 - lowerVCR

25% decrease in the estimated
network capital costs

Value of customer
reliability (VCR)

$39,997/MWh

(from AER VCR report)

$49,996/MWh

$29,998/MWh

Discount rate

3.26% (WACC)

2.76% (WACC + 2%)

3.76% (WACC - 2%)

Maintenance costs

Estimated network
maintenance costs

25% decrease in the estimated
network maintenance costs

25% increase in the estimated
network maintenance costs

Table 7: Summary of NPV results for the two viable options explained in Section 5.

Option
NPV ($M) NPV ($M) NPV ($M)

Scenario 1

Scenario 2

Scenario 3

Weighted
NPV ($M

Option ranking

Single 0 0 0 2
45MVA

transformer

2x 45MVA 19.9 9.1 35.8 21.4 1
transformers

NPV values are referenced to the non-preferred option for clarity. Actual NPVs are around $14b
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8. Detailed description and costs of preferred option: Option 2 — Upfront
installation of 2 x 132/22kV 45MVA transformers

Based on the analysis undertaken in Section 7, the option to establish a new 132/22kV 2x45MVA zone
substation at Science Park is explored in detail. The proposed new zone substation is named “Science
Park Zone Substation”. Endeavour Energy has negotiated with the Science Park developer for a dedicated

zone substation site for a transfer cost to be negotiated. The settlement for the purchase of this property is

anticipated in FY2022.

Project scope of works

The scope of works for the Option 2 network option includes:

e Zone Substation:

— Establish a new indoor control building to accommodate 22kV switchboards and other equipment

— Two 132/22kV 45MVA transformers

— 132kV indoor busbar with two of 132kV CBs, bus section CB and two 132kV TX CBs

— 22kV switchboard with two bus sections containing five of 22kV CBs each, one 22kV bus section CB

and two 22kV TX CBs.

—132kV and 22kV protection equipment and communication works

— Associated 22kV distribution works

— Consideration of rooftop solar panels to offset the carbon emissions associated with AC loads involved

in operating/controlling the substation.

— Consideration of space for future incorporation of a grid battery.

Figure 5: Single line diagram for proposed zone substation
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e Transmission Lines:

|

B uddenham 4k

e Distribution Works:

— Establish ten 22kV distribution feeders

— Establish three 22/11kV auto transformers

8.1

Project Costs and Timing

— Cut in and out of 132kV Aerotropolis Feeder from Sydney West BSP to Bringelly ZS with cables
matching the size and type of the 132kV Aerotropolis Feeder.

The project cost is estimated to be $24,700,000 ($FY23 real) to construct Science Park ZS. A contingency
amount of $2,610,000 (10.6% of the project costs) has been added to the cost estimates covering
unforeseen site conditions which may arise and cause delays. The forecast zone substation construction
expenditure will occur from 2022 to 2025 as shown in the Table 8 below.

Table 8: Project expenditure spread

Estimated Cost

2022/23

2023/24

2024/25

Project cost (real) 371 11.11 988 247
(sm) . . ) .
Continency ($m) 0.38 1.18 1.04 2.6
Total ($m) Real 4.09 12.29 10.92 27.3
CPI ($m) - 0.030276 0.053824 0.084100
Total ($m) 4.09 12.32 10.97 27.4
Nominal
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9. Recommendation and next steps

Analysis outlined in this document explains that Option 2 — up-front establishment of a 2x 45MVA
132/22kV zone substation site produces the option with the highest NPV value. This is assessed using key
risk factors explained in section 4 and assesses the baseline approach of utilising existing infrastructure as
non-feasible beyond FY25. It is recommended that;

- Option 2 — up front establishment of two 45MVA 132/22kV transformers proceed to preliminary
release. This will enable development of project definitions, detailed design, environmental
assessment, and preliminary market engagement activities aligned to Company Procedure
GRMO0051.

- space be allowed for and substation design be compatible with the installation of a future grid
battery at the site.

- the impact of the non-network assessment continue to be assessed in the context of optimising
any future investment requirements once this initial substation is established.

- Itis recommended that a Screening Notice be published to outline findings of no viable current
opportunities for demand management, while noting that once initial infrastructure is established
through this project, it will create future opportunities for demand management.
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